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United States Environmental Protection Agency 
Region III 

POLLUTION REPORT SDMS DocID 2086803 

Date: Tuesday, July 18,2006 
From: Charlie Fitzsimmons, OSC 

Subject: Continuation of work 
Elkton Farm Firehole 
183 Zeitler Rd., Elkton, MD 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

28 
7/3-7/14 
1/31/2006 
1/31/2006 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 

A3DH RV 

CERCLA 
Time-Critical 
Non NPL 
Removal Action 

Site Description 
Work Mission Statement: 

Safely arid efficiently investigate and remove Munitions and Explosives of Concern (MEC); 
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 
explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's 
geophysical study. 

Current Activities 

During this reporting period the intrusive activities continued within grids: K1,15. 

Weather conditions continue to hamper site activities. Extreme heat and thunderstorms contributed 
to limited work scheduling during this reporting period. In addition the July 4 holiday added to 
limited work activities. 

IPC personnel completed the covering of the piles of asbestos tiles within the contaminated 
soils. IPC personnel completed the posting of these piles and erection Of snow fencing to clearly 
delineate the area. 

EPA arid the USACE agreed to a change in the SOW to focus IPC on completion of Phase I 
magging and digging irilieu of any Phase II work. Due to the asbestos contamination within the 
piles in Phase n, the USACE was concerned that its contractor is not fully capable of properly 
managing munitions in association with the required upgraded level of PPE required by the 
asbestos SOP. Therefore it was agreed by EPA arid MDE that IPC would attempt to complete 
Phase I magging and digging. In addition, the Taz equipment would be refocussed from Phase II 
excavation activities to Phase I high dense anomaly areas. Toward this end, EPA requested that an 
SOP be developed to cover Taz excavation of these high dense anomalies (clusters) within Phase I 
area. There are three distinct areas of high dense anomalies: Grid A4; intersection of grids F6, G6, 
F5 and G6 (lOOsft); Intersection of grids F5, G5, F4, and G4 (125sft). 
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The EPA FOSC continues to conduct project weekly conference calls, every Tuesday between 
EPA, MDE and US ACE. EPA's Start Contractor maintains the minutes of these discussions. 

MPPEH RECOVERED DURING WEEK AND DISPOSITION: (SHA-Safe Holding Area) 
(19) 40mm tracer elements MMPEH Grid K-1C 
(4) 40mm tracer elements MMPEH Grid 1-5 D 
(8) 40mm Unfuzed HE Proj ectiles 
(6) 40mm Tracer Elements 
(1) slap Type Flare Base 
(1) 20mm HE (possible) 
(8) ea 40 mm tracer elements 
(2) Hand Grenade fuzes MD Grid K-1C 

Through July 14, 2006 the following stats apply (nominal change since the previous reporting 
period): 
Total grids - 66 (200x200) 
Grids cleared - 27.75 
Percent complete - 42% 
Grids cleared this reporting period: 0.75 
Grids Government Qc'd - 27.75 
Grids failed - 0 
Total Number of digs - 64,178 
Number of live MPPEH - 2,990 
Pounds of MPPEH/MD found - 381 
Pounds of non MEC scrap found -1,597 

Refer to this web site for updated adobe map of site completion activities: 
https ://www. epaosc.net/sites/1299/files/grid%20data%20update%20map%20060713.pdf 

Planned Removal Actions > 
IPC will continue with Phase I magging and digging activities including Taz excavation of high 
dense anomalies identified. 

EPA and MDE are presently discussing potential avenues for developer involvement with Phase II 
grids and soils. 

Key Issues 
On July 12, EPA START contractor, with FOSC oversite, pulled numerous composite samples of 
the soils frohi the pits. Samples were hand delivered to a rep from ERM. ERM will analyze these 
samples for asbestos, metals and volatiles. This info will assist ERM and the developer determine 
options for disposal of Phase II grids. 

epabsc.net/elktonfarmfirehole 

http://epaosc.net/sites%5C1299%5Cfiles%5Celktonfarmfirehole_polrep_28.htm 11/27/2007 




